
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:32 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 625 Date: 11-Aug-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 68

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower heads erection preparations .
They started at 7:00 AM.

Anthony & Jacob had to work on the tower head preparations . Crews had to pull the oragami plates &
ream the holes . They started on the South shaft plate at 7:20 AM. Crews were called to work on the
Favco crane at 8:00 AM. Crews could not erect the North splice plates for the North & West tower shafts
because the painters are not completely done .

Crews returned to the site to work on the oragami plates at 10:20 AM. Crews had to erect the South
plate , adjust , place shims , erect the corner plate , & install temporary bolts . Crews were done at 1:00
PM.

After that , crews had to mark the misaligned holes , remove the plate , ream & slot the holes . They
were done at 2;50 PM. Crews had to wrap up their tools & equipments. They left at 3:00 PM.

James , Ryan N , Michael , Ryan E , & Jonathon had to work on the jacking saddle preparations .
Crews had to bring to the site the outer filler plates for the saddle & clean them , work on the gantry ,

house keeping , & work on the outer frame . They started at 7:10 AM. Crews were done at 2:50 PM. They
left at 3:00 PM.

The painters came to the site at 7:30 AM. Crews had to work on the North side of the grillage . They had
to clean , grind , remove the rusty spots , & paint the grillage corners & the back plates . They started at
7;40 AM. Crews were done at 1:00 PM. Crews had to wrap up their tools & equipments. They left at 1:15
PM.

Bid Item: 053 T-HEA-TSE.05304-0120F4 Tower Head Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

APP RYAN NASHIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 0.00 8.00 0.00 8.00

APP JONATHAN CANITESIronworker 0.00 8.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM JACOB MECHEIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 625 Date: 11-Aug-2012 Saturday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

8.00

No

0.00 0.00
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